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Cable Band

Overview of work today:
Cable band (CB) installation was ongoing on the South main-span & South side-span. Also, they were
tensioning CB bolts on the North side-span. Also, they were un-installing CBs in the North main-span.

I was inspecting Tony Costa's crew on CB installation at the South side-span. See below for a list of labor
for this crew. Occasionally, I was inspecting James Sturgeon’s crew on CB bolt tensioning on various
spans. Others (L. Woo, S. Daouk, J. Lyons) were inspecting the CB installation at other spans. See their
diaries for additional details.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.

*********
Work on CB installation & tensioning:
- From 07:20 until 08:30, the crew was installing the CB at PP 34S. The installed CB was generally
acceptable.
- From 08:30 until 12:00, the crew mobilized their tools to the North main-span, & was offloading material
from a barge.
- From 08:30 until 09:30, I was inspecting the CB bolt tensioning at PP40N. All of the bolts were
simultaneously brought up to 17,400 psi with bolt tight jacking equipment. They were then re-cycled up to
17,400 psi 3 additional times to try to make sure all of the bolts had equalized tension. After tensioning,
there were some bunching wires in the bottom gap between CB halves. Also, there was one pinched wire
noticed in the bottom gap between CB halves (see attached photo). Also, there was a slight vertical
misalignment between the CB halves (see attached photo). I mentioned these things to Roman Granados
& Warren Collins.
- Note on CB tensioning: At no point in during the bolt tensioning did the jack pressures exceed 17,400 psi.
- From 09:30 until 11:30, I was taking measurements & photographs of installed & tensioned CBs to collect
information for the CB update report that is being compiled by Saman.
- From 11:30 until 12:15, I went back to the pier 7 office to give the CB update measurement data &
photographs to Saman so he could include it in the update report.
- From 12:30 until 14:00, the CB at PP36N was being un-tensioned because the gaps & vertical alignment
were not acceptable.
- From 14:00 until 15:00, Tony’s crew attempted to correct the misalignment on the CB at PP36N. They
spread the 2 halves apart, & then brought them back together 3 different times. First bringing the top
halves together prior to the bottom halves, then bringing the bottom halves together prior to the top
halves, & then bringing both halves together at the same time. None of these corrected the vertical
misalignment, which remained at about 5-6mm. I spoke with Roman & Warren about the attempted
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correction.
- From 15:00 until the end of the shift, Tony’s crew was offloading suspender brackets from a barge.
- From 15:15 until 17:00, I continued taking measurements & photographs of installed & tensioned CBs to
collect information for the CB update report that is being compiled by Saman.
- At 17:00, I left the bridge.
- From 17:10 until 18:30, we had a Cable meeting to discuss the current issues with CB installation &
tensioning. We discussed mitigation work ABF will be doing (removing the CBs on the North main-span,
machining CBs, etc), tolerances, sign-off sheets, & other misc items.
- From 18:30 until 19:00, I sorted the photographs that I had taken this afternoon, & gave them to Saman
for inclusion in the CB update report he is compiling.
- From 19:00 until 19:30, I updated the CB installation inspection checklist based on some comments by
Warren Collins, & emailed it out to the group.
- From 19:30 until 19:45, I filled out the inspection checklists for the CB installation that I inspected today.
- From 19:45 until 20:00, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Attachment

Vertical offset between CB halves of about 4-5mm at PP-40N Pinched wire in bottom gap between CB halves at PP-40N
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